

Question No : 361

Question : New Parliament House Building

Question Date : 10/05/94

Member : Mr STIRLING

To : MINISTER for TRANSPORT and WORKS

1. What is the practical completion date of the new Parliament House building.
2. Has there been a delay in construction of the building; if so, when was a decision made to further delay construction.
3. If the answer to question 2 is yes, what costs have been incurred in delaying construction of the building.
4. What is the estimated final cost of the building.
5. What is the scheduled occupation date for -
 - (a) the State/Parliamentary Library; and
 - (b) ministers and their staff.
6. Has there been a recent meeting between officers of the Department of Transport and Works and Perth representatives of Multiplex; if so, what was the purpose of this meeting.
7. What costings were undertaken of the variations to the new Parliament House and were they submitted to the Sessional Committee on the New Parliament House.