

**Estimates Committee 2012**  
**Questions Taken On Notice**

( 12/06/2012 to 21/06/2012 )

Date: 19/06/2012

Output:

Sub Output:

Subject: Costing of stage 2 of Howard Springs Nature Park

**From:**Mr Gerry Wood to Mr Karl Hampton  
Parks and Wildlife

---

**7-2**

**Question:**

Minister, may I have a costing of the Stage 2 development at Howard Springs Nature Park, including the original budget allocation and the final budget cost. Were there any delays in the construction of that facility? If there were delays, did that add to the cost of the facility? If there were extra costs, who was responsible for those extra costs?

**Answer:**

Answered On: 19/07/2012

# ESTIMATES COMMITTEE

## Question Taken on Notice

Date: 19 June 2012  
Output: Protected Areas and Conservation  
Sub Output: Conservation Management Programs

Subject: Howard Springs Stage 2 costings

From: Minister Hampton To: Member for Nelson

Department: Natural Resources, Environment, the Arts and Sport

---

**Number: 7.02**

**Question: What is the costing of the stage 2 development of the Howard Springs Nature Park including the original budget allocation; final budget cost, were there any delays in the construction of the facility, if there were delays did they add to the cost of the facilities, who is responsible for those extra costs**

**Answer:** The original budget was \$1.8 million.

Original completion date was December 2011, but works had to be suspended with the onset of the wet season which caused issues with water logging.

Work recommenced in March 2012 and was completed in May 2012.

The project has been completed within the \$1.8 million allocated.

---