

ESTIMATES COMMITTEE
Question Taken on Notice

Question Number: 10.4

Output Number:

Date: 19/06/2025

From: Ms Selena Uibo

To: Mr Peter Wilson

Portfolio: Essential Services

Agency: Power and Water Corporation

Subject: Reactor bank project in Alice Springs

QUESTION

Can the corporation update us on the reactor bank design in Alice Springs and how far away it is for the completion of the design?

ANSWER

The design of the reactor bank equipment for Alice Springs has been finalised, and manufacturing activities are currently in progress. A number of components have already been delivered to the site. The detailed design for the installation works is in progress and is projected to be completed by November 2025. Installation activities are expected to commence in late 2025, with commissioning scheduled for July 2026.