

**APPENDIX 4
TO ATTACHMENT D**

LA Written Question No. 186
Q22 - NATIONAL SCHOOL PRIDE (NSP) COMPLETION DATE OR ESTIMATED COMPLETION
AS AT 22 JULY 2010

	School Name	Completion Date	Status
1	Acacia Hill School	8/12/2009	Complete
2	Adelaide River Primary	30/11/2009	Complete
3	Alawa Primary	30/04/2010	Complete
4	Alcoota School	30/04/2010	Complete
5	Alekarenge School	31/08/2009	Complete
6	Alice Springs High	11/03/2010	Complete
7	Alice Springs School of the Air	31/01/2010	Complete
8	Alpurrurulum School	30/04/2010	Complete
9	Alyangula Area School	31/12/2009	Complete
10	Amanbidji School	9/11/2009	Complete
11	Amoonguna School (Gillen Primary)	28/10/2009	Complete
12	Ampilatwatja School	30/04/2010	Complete
13	Angurugu School	30/09/2010	Progressing
14	Anula Primary	31/07/2010	Progressing
15	Anzac Hill High	11/03/2010	Complete
16	Areyonga School	31/12/2009	Complete
17	Bakewell Primary	28/02/2010	Complete
18	Barunga School	16/12/2009	Complete
19	Batchelor Area School	31/12/2009	Complete
20	Bees Creek Primary	31/08/2009	Complete
21	Belyuen School	31/01/2010	Complete
22	Berry Springs Primary	30/11/2009	Complete
23	Bonya School	30/04/2010	Complete
24	Borrooloola School	21/07/2009	Complete
25	Bradshaw Primary	12/02/2010	Complete
26	Braitling Primary	30/11/2009	Complete
27	Bulla Camp School	31/01/2010	Complete
28	Bulman School	31/08/2010	Progressing
29	Canteen Creek School	31/01/2010	Complete
30	Casuarina Senior College	28/02/2010	Complete
31	Casuarina Street Primary	30/04/2010	Complete
32	Centralian Senior Secondary	28/02/2010	Complete
33	Clyde Fenton Primary	12/02/2010	Complete
34	Darwin High School	30/09/2009	Complete
35	Darwin Middle School	31/05/2010	Complete
36	Docker River School	28/02/2010	Complete

**APPENDIX 4
TO ATTACHMENT D**

LA Written Question No. 186
Q22 - NATIONAL SCHOOL PRIDE (NSP) COMPLETION DATE OR ESTIMATED COMPLETION
AS AT 22 JULY 2010

	School Name	Completion Date	Status
37	Don Dale Education Unit	1/02/2010	Complete
38	Douglas Daly School	19/08/2009	Complete
39	Dripstone Middle	25/09/2009	Complete
40	Driver Primary	19/12/2009	Complete
41	Dundee Beach School	31/05/2010	Complete
42	Durack Primary	28/02/2010	Complete
43	Elliott School	31/05/2010	Complete
44	Epenarra School	31/07/2010	Progressing
45	Finke School	31/07/2010	Progressing
46	Gapuwiyak School	31/07/2010	Progressing
47	Gillen Primary	29/09/2009	Complete
48	Girraween Primary	10/01/2010	Complete
49	Gochan Jiny Jirra School	17/05/2010	Complete
50	Gray Primary	5/03/2010	Complete
51	Gunbalanya School	31/07/2010	Progressing
52	Haasts Bluff School	20/12/2009	Complete
53	Harts Range School	30/09/2010	Progressing
54	Henbury School	30/12/2009	Complete
55	Howard Springs Primary	24/11/2009	Complete
56	Humpty Doo Primary	15/03/2010	Complete
57	Imanpa School	31/10/2010	Progressing
58	Ipolera School	31/07/2010	Progressing
59	Jabiru Area School	28/02/2010	Complete
60	Jilkmिंगgan School	30/12/2009	Complete
61	Jingili Primary	13/01/2010	Complete
62	Kalkaringi School	21/12/2009	Complete
63	Karama Primary	10/12/2009	Complete
64	Katherine High School	30/06/2010	Complete
65	Katherine School of the Air	31/01/2010	Complete
66	Katherine South Primary	23/09/2009	Complete
67	Kiana School	31/07/2010	Progressing
68	Kintore Street School	28/02/2011	Progressing
69	Lajamanu School	28/01/2010	Complete
70	Laramba (Napperby) School	31/05/2010	Complete
71	Larapinta Primary	22/12/2009	Complete
72	Larrakeyah Primary	28/02/2010	Complete

**APPENDIX 4
TO ATTACHMENT D**

LA Written Question No. 186
Q22 - NATIONAL SCHOOL PRIDE (NSP) COMPLETION DATE OR ESTIMATED COMPLETION
AS AT 22 JULY 2010

	School Name	Completion Date	Status
73	Leanyer Primary	18/12/2009	Complete
74	Lila (Ukaka) School	28/02/2010	Complete
75	Ludmilla Primary	30/11/2009	Complete
76	MacFarlane Primary	18/12/2009	Complete
77	Malak Primary	19/03/2010	Complete
78	Mamaruni School	31/07/2010	Progressing
79	Maningrida School	31/12/2009	Complete
80	Manunda Terrace Primary	11/02/2010	Complete
81	Manyallaluk School	31/01/2010	Complete
82	Mataranka School	14/10/2009	Complete
83	Mbungbara School	20/12/2009	Complete
84	Middle Point Primary	30/06/2010	Complete
85	Milikapati School	31/12/2009	Complete
86	Milingimbi School	31/05/2010	Complete
87	Millner Primary	27/08/2009	Complete
88	Milyakburra School	12/04/2010	Complete
89	Minyerri School	30/06/2010	Complete
90	Moil Primary	31/03/2010	Complete
91	Moulden Primary	31/07/2010	Progressing
92	Mount Allan School	28/02/2010	Complete
93	Murray Downs School	31/07/2010	Progressing
94	Mutjitjulu School	28/02/2010	Complete
95	Nakara Primary	15/12/2009	Complete
96	Nemarluk (Special)	26/02/2010	Complete
97	Newcastle Waters School	30/04/2010	Complete
98	Nganmariyanga School	30/11/2009	Complete
99	Ngukurr School	13/05/2010	Complete
100	Nhulunbuy High	31/08/2010	Progressing
101	Nhulunbuy Primary	28/02/2010	Complete
102	Nightcliff Middle	10/12/2009	Complete
103	Nightcliff Primary	23/02/2010	Complete
104	Northern Territory Open Education Centre	30/04/2010	Complete
105	Ntaria (Hermannsberg) School	30/09/2009	Complete
106	Numbulwar School	31/08/2010	Progressing
107	Nyirrpri School	31/07/2010	Progressing

**APPENDIX 4
TO ATTACHMENT D**

LA Written Question No. 186

Q22 - NATIONAL SCHOOL PRIDE (NSP) COMPLETION DATE OR ESTIMATED COMPLETION
AS AT 22 JULY 2010

	School Name	Completion Date	Status
108	Palmerston High	31/08/2009	Complete
109	Papunya School	20/12/2009	Complete
110	Parap Primary	31/07/2010	Progressing
111	Peppimenarti School	19/11/2009	Complete
112	Pigeon Hole School	31/01/2010	Complete
113	Pine Creek School	30/06/2010	Complete
114	Pularumpi School	31/01/2010	Complete
115	Ramingining School	3/02/2010	Complete
116	Robinson River School	31/07/2010	Progressing
117	Rockhampton Downs (Wogayela)	31/07/2010	Progressing
118	Ross Park Primary	17/08/2009	Complete
119	Sadadeen Primary	2/10/2009	Complete
120	Sanderson Middle	31/07/2010	Progressing
121	Shepherdson College	30/06/2010	Complete
122	Stirling (Wilora) School	30/04/2010	Complete
123	Stuart Park Primary	6/11/2009	Complete
124	Taminmin High	31/07/2009	Complete
125	Tara (Neutral Junction) School	31/05/2010	Complete
126	Tennant Creek High	8/02/2010	Complete
127	Tennant Creek Primary	27/01/2010	Complete
128	Ti Tree School	31/05/2010	Complete
129	Timber Creek School	22/03/2010	Complete
130	Titjikala School	31/07/2010	Progressing
131	Umbakumba School	14/05/2010	Complete
132	Urapunga School	21/09/2009	Complete
133	Utopia School	30/04/2010	Complete
134	Wagaman Primary	31/01/2010	Complete
135	Wallace Rockhole	31/01/2010	Complete
136	Walungurru (Kintore) School	20/12/2009	Complete
137	Wanguri Primary	19/12/2009	Complete
138	Warruwi School	31/01/2010	Complete
139	Watiyawanu (Mt Leibig) School	31/05/2010	Complete
140	Willowra School	30/11/2009	Complete
141	Woodroffe Primary	31/07/2010	Progressing
142	Woolaning School	28/02/2010	Complete
143	Wugularr School	7/01/2010	Complete

**APPENDIX 4
TO ATTACHMENT D**

LA Written Question No. 186
Q22 - NATIONAL SCHOOL PRIDE (NSP) COMPLETION DATE OR ESTIMATED COMPLETION
AS AT 22 JULY 2010

	School Name	Completion Date	Status
144	Wulagi Primary	26/02/2010	Complete
145	Yarralin School	31/05/2010	Complete
146	Yilpara School	31/10/2010	Progressing
147	Yirrkala Homeland School	31/07/2010	Progressing
148	Yirrkala School	31/07/2010	Progressing
149	Yuendumu School	20/12/2009	Complete
150	Yulara School	24/11/2009	Complete

NSP projects that are still progressing and have end dates listed in this attachment as 31 July 2010 are either having extensions of time processed or are awaiting verification of completion. The Written Question 186 specified BER project status as at 22 July 2010.