

LEGISLATIVE ASSEMBLY WRITTEN QUESTION NUMBER 95

COMMONWEALTH PROGRAM BUILDING THE EDUCATION REVOLUTION

1. How many projects have been identified in the Northern Territory under each of the categories?

- a) National School Pride (NSP)**
- b) Science and Language Centres (SLC)**
- c) Primary Schools for the 21st Century (P21)**

NSP – 150 projects / 150 schools

SLC – 8 projects / 8 schools

P21 – 144 projects / 134 schools

2. How many BER projects have had construction work completed, how many projects have been commenced but not completed and how many have yet to commence (ie. no tender documentation issued).

NSP

- a) Projects completed – 97
- b) Projects commenced but not completed – 45
- c) Yet to commence – 8 (the Australian Government has extended completion timelines on these projects)

P21

- a) Projects completed – 24
- b) Projects commenced but not completed – 113
- c) Yet to commence – 7

Note that the Department of Education, Employment and Workplace Relations (DEEWR) has approved extensions of time for those projects that will not meet initial deadlines due to reasons such as delays from inclement weather, land tenure issues or difficulties in attracting appropriate tenders.

SLC

- a) Projects commenced but not completed – 8

3. For each individual construction project, what is their location, what is the scope, and what is the cost of the project?

See attachments 1(a), 1(b) and 1(c) for individual construction project location, scope and costs.

4. For each project, how much has been allocated for management, supervision and other work of the Construction division or other Northern Territory government departments?

- Non-construction costs for BER funding for P21 and SLC projects are as follows:
 - up to 4% of each project budget for project management costs as per BER Guidelines. These services are predominantly delivered by external project managers. However, in some cases 0.5% of the 4% is directed to the Construction Division of the Department of Construction and Infrastructure (DCI).
 - up to 9% of each project budget for services provided by architects, designers, surveyors, engineers etc.
- Under the BER program, the Australian Government has allocated each jurisdiction, including the Northern Territory, a funding commitment of an additional 1.5% on top of the overall investment across the 3 elements of the program. This quantum of funding will be provided to the Department of Education and Training (DET) over the life of the BER to administer and implement the program. Both DET and DCI draw down on this allocation to administer and implement BER across government schools throughout the Northern Territory.

5. What is the total amount of Commonwealth funding that will be used for management, supervision and other work of the Construction division for the BER program?

- Note the response above. However, as the BER program has not been completed, it is not possible to finalise the total amount of funding to be used for management, supervision and other work related to the program.

6. In regard to projects that have commenced or been completed, who provided management and supervision of the projects, in terms of NT department, contractor/consultant or school based management?

- The funding allocated under the NSP element was managed by schools and school councils.
- For P21 and SLC projects, see attachments 2(a), 2(b) and 2(c) for details on the project management and supervision of each project.

7. In regard to projects where construction has been completed, what was the tendered amount, the variations made to the scope or the tender and the subsequent saving/cost and the departments (including consultants/contractors) project management costs?

- See Attachment 3.

8. In regard to completed projects, what was the tendered cost and the final cost.

- See Attachment 3.

9. In regard to projects commenced, what is the estimated completion date for each.

- See attachments 4(a), 4(b) and 4(c).

10. In regards to projects not yet commenced, what is the estimated advertising date for the project tender.

<i>P21 school projects not yet under contract</i>			
	<i>School</i>	<i>Facility</i>	<i>Comment</i>
1	Alice Springs School of the Air	Library extension	Tender invited in April 2010 from a contractor in the location.
2	Canteen Creek School	Covered outdoor learning area	Combined with Epenarra Stage 2 package to tender in May 2010.
3	Katherine School of the Air	Classroom	No tenders received when advertised last year. Tender invited in April 2010 from a contractor in the location.
4	Kiana School	Resource Centre	May be re-phased to 2011.
5	MacFarlane Primary School	Multipurpose hall	No tenders received when advertised last year. Re-tender in May 2010.
6	Milyakburra School	Covered outdoor learning area	Tender invited in April 2010 from a contractor in the location.
7	Yilpara (Garrangali) School	Early Learning Centre	Tender in May 2010.
<i>A further five projects - Bonya School, Nhulunbuy PS, Tennant Creek PS, Ti Tree School and Wooliana School; have been put back to 2011/2012 at the request of the Australian Government. Tender advertising targets will be set in 2011.</i>			

	School Name	Location	Project Scope	Project Total Estimated Cost
1	Acacia Hill	Alice	Administration and outdoor area upgrade.	\$50,000
2	Adelaide River Primary	Darwin	Asbestos safety.	\$50,000
3	Alawa Primary	Darwin	New play equipment, shade structure, amphitheatre and pathways.	\$125,000
4	Alcoota	Alice	School upgrade.	\$50,000
5	Alekarenge	Tennant	Paint internal and external buildings. Replace flooring.	\$125,000
6	Alice Springs High	Alice	Refurbishment of library and buildings.	\$125,000
7	Alice Springs School of the Air	Alice	Upgrade teaching area and staff room.	\$75,000
8	Alpurrurulam	Alice	School upgrade.	\$75,000
9	Alyangula	Arnhem	Refresh school grounds. Upgrade ICT.	\$125,000
10	Amanbidji	Katherine	New playground facilities.	\$50,000
11	Amoonguna School (Gillen Primary)	Alice	Expand teaching space and general upgrade.	\$50,000
12	Ampilatwatja	Alice	School upgrade.	\$75,000
13	Angurugu School	Arnhem	School refurbishment.	\$125,000
14	Anula Primary	Darwin	Reticulate school grounds / painting and general upgrades.	\$150,000
15	Anzac Hill High	Alice	Shed and fencing at school.	\$125,000
16	Areyonga	Alice	Interior and exterior painting and signage	\$50,000
17	Bakewell Primary	Darwin	School upgrade.	\$200,000
18	Barunga	Katherine	School upgrade/painting.	\$75,000
19	Batchelor Area School	Darwin	Outside dining/meeting area.	\$75,000
20	Bees Creek	Darwin	Building upgrade.	\$150,000
21	Belyuen	Darwin	Breakfast area room and overall school and pre-school upgrade.	\$50,000
22	Berry Springs Primary	Darwin	School upgrade.	\$125,000
23	Bonya	Alice	School upgrade.	\$50,000
24	Borroloola CEC	Tennant	Security fencing.	\$125,000
25	Bradshaw Primary	Alice	Upgrade security and erect security fencing.	\$150,000
26	Braitling Primary	Alice	Security fencing.	\$150,000
27	Bulla Camp	Katherine	School upgrade.	\$50,000
28	Bulman School	Darwin	Outdoor learning facility.	\$75,000
29	Canteen Creek	Tennant	New covered playground.	\$75,000
30	Casuarina Senior College	Darwin	Designated covered drop off area.	\$200,000
31	Casuarina Street Primary	Darwin	School upgrade.	\$125,000
32	Centralian Senior Secondary	Alice	School refurbishment.	\$200,000
33	Clyde Fenton Primary	Darwin	Shade, refurbishments to ablutions, bus shelter, and general upgrade.	\$125,000
34	Darwin High School	Darwin	Removal of asbestos demountable/roof replacement.	\$200,000
35	Darwin Middle School	Darwin	Environmental science facility.	\$200,000
36	Docker River	Alice	School refurbishment.	\$50,000
37	Don Dale Education Unit	Darwin	Acoustic treatment of music room/insulation of manual training room.	\$22,588
38	Douglas Daly School	Darwin	School upgrade.	\$50,000
39	Dripstone Middle	Darwin	Shade structures over outdoor sporting areas.	\$200,000
40	Driver Primary	Darwin	Security and lighting improvements.	\$200,000

	School Name	Location	Project Scope	Project Total Estimated Cost
41	Dundee Beach School	Darwin	Upgrade school grounds.	\$77,412
42	Durack Primary	Darwin	School upgrade.	\$150,000
43	Elliott	Tennant	School upgrade.	\$75,000
44	Epenarra	Tennant	School upgrade.	\$75,000
45	Finke	Alice	Painting of buildings/install lighting/upgrade signage.	\$50,000
46	Gapuwiyak School	Arnhem	Improving school infrastructure - upgrade cabling, extend school fence, minor interior & exterior painting and refurbishment works.	\$125,000
47	Gillen Primary	Alice	Joinery in classroom/carpets/shade shelters.	\$125,000
48	Girraween Primary	Darwin	School upgrade.	\$125,000
49	Gochan Jiny Jira School	Darwin	School upgrade.	\$50,000
50	Gray Primary	Darwin	Refurbish canteen, fans, lights and sound system.	\$150,000
51	Gunbalanya	Darwin	Administration centre upgrade.	\$150,000
52	Haasts Bluff	Alice	Repair main classroom and early childhood classroom.	\$50,000
53	Harts Range	Alice	School upgrade.	\$75,000
54	Henbury	Darwin	Adventure playground and bike shed.	\$75,000
55	Howard Springs Primary	Darwin	Joinery throughout school, carpets, fencing.	\$125,000
56	Humpty Doo Primary	Darwin	Upgrade toilets, upgrade playground, painting.	\$150,000
57	Imanpa	Alice	Pathways, water tank.	\$50,000
58	Ipolera		Installation of movable playground equipment.	\$50,000
59	Jabiru Area School	Darwin	Path drainage /external building and grounds upgrade.	\$125,000
60	Jilkmिंगgan School	Darwin	Canteen extension and general school improvement.	\$75,000
61	Jingili Primary	Darwin	School upgrade.	\$125,000
62	Kalkaringi	Katherine	Roof over basketball court.	\$125,000
63	Karama Primary	Darwin	School refurbishment.	\$125,000
64	Katherine High School	Katherine	School improvement and upgrade.	\$200,000
65	Katherine School of the Air	Katherine	Build second IDL (interactive distance learning studio).	\$125,000
66	Katherine South Primary	Katherine	All weather drop off and pick up facility.	\$125,000
67	Kiana	Tennant	Refurbishment.	\$50,000
68	Kintore Street School	Darwin	Refurbishment.	\$50,000
69	Lajamanu	Katherine	Early childhood safe area.	\$125,000
70	Laramba (Napperby)	Alice	Painting, fencing, gates, seating, bike racks and shade.	\$75,000
71	Larapinta Primary	Alice	Painting upgrade/security fencing extension.	\$125,000
72	Larrakeyah Primary	Darwin	Improve school infrastructure - improve staff room, new compactor shelving, storeroom and storage areas.	\$150,000
73	Leanyer Primary	Darwin	School upgrade.	\$200,000
74	Lila (Ukaka)	Alice	Exterior and interior painting, paving of shaded area, storage shed.	\$50,000
75	Ludmilla Primary	Darwin	Works to improve safety and playground upgrades.	\$75,000
76	MacFarlane Primary	Alice	Shaded playgrounds.	\$125,000
77	Malak Primary	Darwin	Playground upgrades.	\$125,000

	School Name	Location	Project Scope	Project Total Estimated Cost
78	Mamaruni	Darwin	School refurbishment.	\$75,000
79	Maningrida School	Darwin	Paint classrooms / external building and grounds upgrades.	\$200,000
80	Manunda Terrace Primary	Arnhem	Classroom refurbishment & signage.	\$125,000
81	Manyallaluk School	Darwin	Outdoor learning project.	\$50,000
82	Mataranka	Darwin	Access & security fencing.	\$50,000
83	Mbunghara	Katherine	School Refurbishment.	\$50,000
84	Middle Point Primary	Darwin	Repaint main building, replace carpet and linoleum, install wall fans, replace water bubblers.	\$50,000
85	Milikapati	Arnhem	Painting, wheel chair access ramp, walkway roof and retaining walls.	\$75,000
86	Milingimbi School	Darwin	School upgrade.	\$150,000
87	Millner Primary	Darwin	40th anniversary upgrade - painting, shade structure and ceilings.	\$125,000
88	Milyakburra	Arnhem	Upgrade grounds and buildings.	\$50,000
89	Minyerri School	Katherine	School upgrade.	\$75,000
90	Moil Primary	Darwin	School upgrade.	\$125,000
91	Moulden Primary	Darwin	Refurbishment.	\$150,000
92	Mount Allan	Alice	Floor repairs, painting and a drainage system.	\$75,000
93	Murray Downs School	Alice	Multi purpose area.	\$50,000
94	Mutjitjulu	Alice	Refurbishment.	\$50,000
95	Nakara Primary	Darwin	Repair stormwater intake areas (15) and automatic water reticulation.	\$150,000
96	Nemarluk (Special)	Darwin	School upgrade.	\$75,000
97	Newcastle Waters	Alice	School upgrade.	\$50,000
98	Nganmariyanga	Alice	School upgrade.	\$75,000
99	Ngukurr	Darwin	Repaint exterior and interior of existing classrooms.	\$125,000
100	Nhulunbuy High	Katherine	Refurbishment.	\$150,000
101	Nhulunbuy Primary	Arnhem	Classroom refurbishment.	\$200,000
102	Nightcliff Middle	Darwin	Refurbishment.	\$125,000
103	Nightcliff Primary	Darwin	Refurbishment.	\$150,000
104	Northern Territory Open Education Centre	Darwin	Refurbishment of reception and front office area.	\$200,000
105	Ntaria (Hermannsberg) School	Alice	Outdoor teaching and learning environment.	\$125,000
106	Numbulwar	Arnhem	Fencing, external painting, extend walkways, signage and landscaping.	\$125,000
107	Nyirripi	Alice	Installation of play equipment and shade structure.	\$75,000
108	Palmerston High	Darwin	Basketball court hard roof.	\$200,000
109	Papunya	Alice	Repair classroom windows, internal repaint, repair shade sail.	\$75,000
110	Parap Primary	Darwin	School upgrade.	\$200,000
111	Peppimenarti School	Darwin	Refit classroom, repaint school, new signage.	\$75,000
112	Pigeon Hole	Katherine	Security lighting/ fencing.	\$50,000
113	Pine Creek School	Katherine	Outdoor learning area.	\$50,000
114	Pularumpi	Darwin	School refurbishments.	\$75,000
115	Ramingining	Arnhem	School upgrade.	\$125,000
116	Robinson River School	Katherine	Fencing.	\$75,000

Q3 - NATIONAL SCHOOL PRIDE (NSP)
Location, Scope and Cost - As at 19/04/10

Attachment 1a

	School Name	Location	Project Scope	Project Total Estimated Cost
117	Rockhampton Downs (Wogayela)	Tennant	Refurbishment.	\$50,000
118	Ross Park Primary	Alice	Refurbishing of student indoor and outdoor areas.	\$150,000
119	Sadadeen Primary	Alice	Painting, alterations, soft fall, concreting, top soil oval and vinyl in preschool.	\$125,000
120	Sanderson Middle	Darwin	CCTV installation/upgrades to home economics classroom /flagpoles/various other minor works.	\$200,000
121	Shepherdson College	Arnhem	Covered outdoor learning area.	\$200,000
122	Stirling (Wilora)	Tennant	Refurbishment.	\$50,000
123	Stuart Park Primary	Darwin	Early childhood outdoor education facility and playground upgrades.	\$200,000
124	Taminmin High	Darwin	Additional car parks including kerbing and line marking.	\$200,000
125	Tara (Neutral Junction) School	Barkly	Classroom upgrade.	\$50,000
126	Tennant Creek High	Barkly	Improve disabled access, car parking upgrade, re-carpeting library/resource centre.	\$125,000
127	Tennant Creek Primary	Tennant	Perimeter fencing, painting and signage.	\$150,000
128	Ti Tree	Alice	Refurbishment.	\$75,000
129	Timber Creek School	Katherine	Refurbishment.	\$75,000
130	Titjikala	Alice	Refurbishment.	\$50,000
131	Umbakumba	Arnhem	Refurbishment.	\$75,000
132	Urapunga School	Katherine	Outdoor learning area.	\$50,000
133	Utopia School	Alice	Security upgrades.	\$75,000
134	Wagaman Primary	Darwin	Refurbished janitor's workroom and shade assembly area.	\$125,000
135	Wallace Rockhole	Alice	Shade for play area and sandpit.	\$50,000
136	Walungurru (Kintore) School	Alice	Building repairs.	\$75,000
137	Wanguri Primary	Darwin	School upgrades.	\$125,000
138	Warruwi	Darwin	Carpet and paint.	\$75,000
139	Watiyawanu (Mt Leibig)	Alice	School upgrade.	\$50,000
140	Willowra School	Alice	Building repairs.	\$50,000
141	Woodroffe Primary	Darwin	Refurbishment.	\$200,000
142	Woolaning	Darwin	Refurbishment.	\$50,000
143	Wugularr School	Katherine	New sports storage sheds.	\$75,000
144	Wulagi Primary	Darwin	Fencing, signage and painting.	\$125,000
145	Yarralin School	Katherine	Refurbishment.	\$75,000
146	Yilpara School	Arnhem	Landscaped outdoor learning environment.	\$75,000
147	Yirrkala Homeland School	Arnhem	Upgrade/Refurbishment.	\$125,000
148	Yirrkala School	Arnhem	School upgrade.	\$125,000
149	Yuendumu	Alice	Upgrade/Refurbishment.	\$75,000
150	Yulara	Alice	External painting, electrical upgrades, new shade areas.	\$75,000

	School Name	Location	Project Scope	Project Total Estimated Cost*
1	Acacia Hill School	Alice	Classrooms.	\$800,000
2	Adelaide River School	Darwin	Covered outdoor learning area	\$300,000
3	Alawa Primary	Darwin	New library and associated covered walkways.	\$2,000,000
4	Alcoota School	Alice	Resource centre.	\$250,000
5	Alekarenge School	Tennant	Multi-purpose pavilion.	\$1,970,000
6	Alice Springs School of the Air	Alice	Library extension.	\$850,000
7	Alpurrurulam School	Alice	Resource centre / classroom.	\$850,000
8	Alyangula School	Arnhem	Library extension.	\$850,000
9	Amanbidji School	Katherine	Resource centre.	\$319,000
10	Amoonguna School	Alice	Covered outdoor learning area.	\$250,000
11	Ampilatwatja School	Alice	Resource centre.	\$850,000
12	Angurugu School	Arnhem	Construction of a Multi-use centre including covered basketball court, stage, classrooms.	\$2,000,000
13	Anula Primary	Darwin	Multi-purpose hall.	\$2,500,000
14	Areyonga School	Alice	Covered outdoor learning area.	\$250,000
15	Bakewell Primary	Darwin	Assembly hall upgrade.	\$1,000,000
16	Bakewell Primary	Darwin	New classrooms.	\$2,000,000
17	Barunga School	Arnhem	Resource centre.	\$697,000
18	Batchelor Area School	Darwin	Resource centre.	\$850,000
19	Bees Creek Primary	Darwin	Classroom block.	\$2,000,000
20	Bees Creek Primary	Darwin	Library extension.	\$500,000
21	Belyuen School	Darwin	Covered outdoor learning area.	\$250,000
22	Berry Springs Primary	Darwin	Multi-purpose facility / cyclone shelter.	\$2,000,000
23	Bonya School	Alice	Covered outdoor learning area.	\$250,000
24	Borrooloola School	Tennant	Multi-purpose facility	\$1,940,000
25	Bradshaw Primary School	Alice	Construct new classrooms, breakout areas and outdoor connections.	\$2,500,000
26	Braitling Primary School	Alice	Construct new classrooms, breakout areas and outdoor connections.	\$2,220,000
27	Bulla Camp School	Katherine	Resource centre.	\$354,000
28	Bulman School (Gulin Gulin)	Arnhem	Classroom/Resource Centre	\$688,000
29	Canteen Creek School	Tennant	Covered outdoor learning area.	\$850,000
30	Casuarina Street Primary School	Katherine	New classroom block.	\$1,900,000
31	Clyde Fenton Primary School	Katherine	Multi-purpose learning area.	\$2,000,000
32	Docker River School (Kaltukatjara)	Alice	Covered outdoor learning area.	\$250,000
33	Douglas Daly School	Katherine	Covered outdoor learning area.	\$250,000
34	Driver Primary	Darwin	Library extension and assembly hall upgrade.	\$1,600,000
35	Driver Primary	Darwin	Pavilion extension.	\$1,400,000
36	Dundee Beach	Darwin	Resource centre.	\$335,000
37	Durack Primary	Darwin	Construct new classrooms, breakout areas and outdoor connections.	\$2,000,000
38	Durack Primary	Darwin	Library extension.	\$500,000
39	Elliott School	Tennant	Covered outdoor learning area with two classrooms.	\$1,150,000
40	Epenarra School	Tennant	New classroom and covered outdoor learning area.	\$860,000
41	Finke School	Alice	Covered outdoor learning area.	\$250,000

*The final cost of the project is the sum of original awarded builders contract, variations (both the builders and as requested by school), project management and consultants.

	School Name	Location	Project Scope	Project Total Estimated Cost*
42	Gapuwiyak School	Arnhem	Multi-purpose pavilion incorporating covered sports/stage area and classrooms.	\$2,000,000
43	Gillen Primary	Alice	Multi-purpose learning area and additional staged works.	\$2,000,000
44	Girraween Primary	Darwin	Classrooms/extension of existing pre-school.	\$2,000,000
45	Gochan Jiny Jira School	Arnhem	Multi-purpose learning area.	\$415,000
46	Gray Primary	Darwin	Library building and associated covered walkways.	\$2,500,000
47	Gunbalanya School	Darwin	Multi-purpose pavilion incorporating covered sports / stage area and classrooms.	\$2,500,000
48	Haasts Bluff School	Alice	Covered outdoor learning area.	\$250,000
49	Harts Range School	Alice	Classrooms and attached covered outdoor learning area.	\$850,000
50	Henbury School	Darwin	Classroom extension and assembly hall upgrades.	\$850,000
51	Howard Springs Primary	Darwin	Four new classrooms.	\$2,000,000
52	Humpty Doo Primary	Darwin	Multi-purpose sports area and upgrade of existing assembly area.	\$2,500,000
53	Imanpa School	Alice	Covered outdoor learning area.	\$250,000
54	Jabiru Area School	Darwin	Multi-purpose hall with stage area and associated covered walkways.	\$2,000,000
55	Jilkmिंगgan School	Katherine	New classrooms.	\$850,000
56	Jingili Primary	Darwin	Library upgrade and extensions with connected learning outdoor area.	\$2,000,000
57	Kalkaringi School	Katherine	Resource centre including visiting officers quarters.	\$850,000
58	Kalkaringi School	Katherine	Classroom block.	\$904,000
59	Karama Primary	Darwin	Multi-purpose classroom and associated covered walkways.	\$2,000,000
60	Katherine School Of the Air	Katherine	Classroom.	\$850,000
61	Katherine South Primary	Katherine	Construct new pre-school.	\$2,000,000
62	Kiana School	Tennant	Resource centre.	\$250,000
63	Kintore Street School	Katherine	Ablutions and resource centre.	\$596,000
64	Lajamanu School (Hooker Creek)	Katherine	Multi-purpose pavilion incorporating sports / stage area and classroom.	\$2,000,000
65	Laramba School (Napperby)	Alice	Large covered outdoor learning area.	\$850,000
66	Larapinta Primary	Alice	Classroom block incorporating breakout areas and outdoor connections.	\$2,000,000
67	Larrakeyah Primary	Darwin	Classroom block.	\$1,500,000
68	Larrakeyah Primary	Darwin	Assembly hall extension with canteen.	\$1,000,000
69	Leanyer Primary	Darwin	Assembly hall upgrade incorporating covered area extension, canteen and janitors room.	\$3,000,000
70	Lilla School (Ukaka)	Alice	Teacher accommodation.	\$250,000
71	Ludmilla Primary	Darwin	Library extension.	\$850,000
72	MacFarlane Primary	Katherine	Multi-purpose hall.	\$2,000,000
73	Malak Primary	Darwin	Upgrade administration facility / build new community multi-purpose rooms.	\$2,000,000

*The final cost of the project is the sum of original awarded builders contract, variations (both the builders and as requested by school), project management and consultants.

	School Name	Location	Project Scope	Project Total Estimated Cost*
74	Mamaruni School	Darwin	Large covered outdoor learning area.	\$850,000
75	Maningrida School	Arnhem	Resource centre / cyclone shelter.	\$3,000,000
76	Manunda Terrace Primary	Darwin	Library building and associated covered walkways.	\$2,000,000
77	Manyallaluk School	Katherine	Construct a new resource centre.	\$324,000
78	Mataranka School	Katherine	Resource centre.	\$300,000
79	Mbungbara School	Alice	Covered outdoor learning area.	\$250,000
80	Middle Point School	Darwin	Covered outdoor learning area.	\$200,000
81	Milikapiti School	Darwin	Resource Centre incorporating multi-purpose rooms and library / office.	\$850,000
82	Milingimbi School	Arnhem	Classrooms.	\$2,500,000
83	Millner Primary	Darwin	Large clear span structure over basketball court with power producing solar panels installed on roof.	\$2,000,000
84	Milyakburra School	Arnhem	Covered outdoor learning area.	\$250,000
85	Minyerri School	Katherine	Large covered outdoor learning area.	\$850,000
86	Moil Primary	Darwin	Multi-purpose learning area and associated covered walkways.	\$2,000,000
87	Moulden Park Primary	Darwin	Assembly area upgrade incorporating general learning areas and associated covered walkways.	\$1,450,000
88	Moulden Park Primary	Darwin	Library extension.	\$1,050,000
89	Mt Allan (Yuelamu)	Alice	Resource centre.	\$850,000
90	Murray Downs (Imangara)	Tennant	Covered outdoor learning area.	\$250,000
91	Mutjitjulu	Alice	Covered outdoor learning area.	\$250,000
92	Nakara Primary	Darwin	Large covered assembly area renovations and new canteen.	\$2,500,000
93	Nemarluk School	Darwin	Classroom with disabled toilets and outdoor activity upgrades.	\$850,000
94	Neutral Junction School (Tara)	Tennant	Covered outdoor learning area.	\$250,000
95	Newcastle Waters School	Tennant	Covered outdoor learning area.	\$280,000
96	Nganmariyanga	Katherine	Multipurpose facility.	\$850,000
97	Ngukurr School	Katherine	New classrooms / upgrades to other school facilities.	\$2,000,000
98	Nhulunbuy Primary	Arnhem	Major refurbishments of assembly hall, and modernise connected outdoor learning spaces.	\$2,850,000
99	Nightcliff Primary	Darwin	Early learning centre / ancillary parking	\$2,500,000
100	Ntaria School (Hermannsberg)	Alice	Early learning centre.	\$2,000,000
101	Numbulwar School	Arnhem	Multi-purpose pavilion incorporating covered sports/stage area and classrooms.	\$2,150,000
102	Nyirripi School	Alice	Resource centre which provides for multi-purpose use as a library and classroom.	\$850,000
103	Papunya School	Alice	Resource centre/classroom.	\$800,000
104	Parap Primary	Darwin	Multi-purpose community hall.	\$3,000,000
105	Peppimenarti School	Katherine	Covered outdoor learning area.	\$250,000
106	Peppimenarti School (Emu Point)	Katherine	Resource centre and office.	\$600,000
107	Pigeon Hole School	Katherine	Resource centre.	\$325,000
108	Pine Creek School	Katherine	Resource centre.	\$298,000

*The final cost of the project is the sum of original awarded builders contract, variations (both the builders and as requested by school), project management and consultants.

	School Name	Location	Project Scope	Project Total Estimated Cost*
109	Pularumpi School	Darwin	Classroom with adjacent ablution facilities.	\$850,000
110	Ramingining School	Arnhem	Classroom block incorporating four classrooms.	\$2,000,000
111	Robinson River School	Katherine	Classrooms.	\$910,000
112	Rockhampton Downs School (Wogayela)	Tennant	Covered outdoor learning area.	\$250,000
113	Ross Park Primary	Alice	Classrooms.	\$2,500,000
114	Sadadeen Primary	Alice	Multi-purpose learning area	\$2,000,000
115	Shepherson College	Arnhem	Multi-purpose facility / cyclone shelter.	\$3,000,000
116	Stirling School (Wilora)	Tennant	Covered outdoor learning area.	\$250,000
117	Stuart Park Primary	Darwin	Multi-purpose community facility and covered outdoor areas.	\$3,000,000
118	Tennant Creek Primary	Tennant	Multi-purpose hall.	\$2,500,000
119	Ti Tree School	Alice	Multi-purpose pavilion.	\$850,000
120	Timber Creek School	Katherine	Resource centre.	\$792,000
121	Titjikala School	Alice	Covered outdoor learning area.	\$250,000
122	Umbakumba School	Arnhem	Classroom.	\$850,000
123	Urapunga School	Katherine	Resource centre.	\$317,000
124	Utopia School (Arparra)	Alice	New classrooms.	\$850,000
125	Wagaman Primary	Darwin	New library / administration refurbishment.	\$2,000,000
126	Wallace Rockhole School	Alice	Covered outdoor learning area.	\$250,000
127	Walungurru School (Kintore)	Alice	Large covered outdoor learning area.	\$850,000
128	Wanguri Primary	Darwin	Multi-purpose building and associated covered walkways.	\$2,000,000
129	Waruwi School	Darwin	Resource centre.	\$850,000
130	Watiyawanu School (Mt Leibig)	Alice	Covered outdoor learning area.	\$250,000
131	Willowra School	Alice	New ablutions facilities /office space.	\$300,000
132	Woodroffe Primary	Darwin	Hall extension.	\$1,000,000
133	Woodroffe Primary	Darwin	Classroom block.	\$2,000,000
134	Woolaning School	Katherine	Covered outdoor learning area.	\$250,000
135	Woolianna School	Katherine	Resource centre.	\$850,000
136	Wugularr School	Katherine	Grey water irrigation system.	\$230,000
137	Wugularr School	Katherine	Large covered outdoor learning area.	\$620,000
138	Wulagi Primary	Darwin	Early learning centre.	\$2,000,000
139	Yarralin School	Katherine	Resource centre.	\$840,000
140	Yilpara Homeland Centre	Arnhem	New covered outdoor learning area which also provides space for a early learning centre.	\$850,000
141	Yirrkala HLC (Boruwuy, Dhalinbuy, Garrthalala Gangan)	Arnhem	Construct new classroom and accommodation facilities at each location.	\$2,607,000
142	Yirrkala School	Arnhem	Classrooms.	\$2,000,000
143	Yuendumu School	Alice	Large covered outdoor learning area.	\$850,000
144	Yulara School	Alice	Classroom.	\$250,000

*The final cost of the project is the sum of original awarded builders contract, variations (both the builders and as requested by school), project management and consultants.

	School Name	Region	Brief description of works	Project Total Estimated Cost
1	Alice Springs High School- Language Centre	Alice Springs	The Remote Language Centre is modular pre-fabricated steel, geared to multi-modal delivery. It will have ICT to support Distance Learning. It opens onto a large veranda and has ablutions/amenities for visiting specialist staff.	\$1,970,000
2	Gapuwiyak School - Science Centre	Gapuwiyak	A modular Remote Science Centre incorporating flexible use of space in a prefabricated steel design to deliver multi discipline science courses. It opens to a veranda/wet area, has ICT to support Distance Learning and amenities for visiting teachers.	\$1,970,000
3	Gunbalanya School - Science Centre	Gunbalanya	A modular Remote Science Centre incorporating flexible use of space in a prefabricated steel design to deliver multi discipline science courses. It opens to a veranda/wet area, has ICT to support Distance Learning and amenities for visiting teachers.	\$1,970,000
4	Katherine High School - Sports Science Centre	Katherine	A modular Remote Science Centre incorporating flexible use of space in a prefabricated steel design to deliver multi discipline science courses. It opens to a veranda/wet area, has ICT to support Distance Learning and amenities for visiting teachers.	\$1,970,000
5	Maningrida School - Language Centre	Maningrida	The Remote Language Centre is modular pre-fabricated steel, geared to multi-modal delivery. It will have ICT to support Distance Learning. It opens onto a large veranda and has ablutions/amenities for visiting specialist staff.	\$1,970,000
6	Millingimbi School - Science Centre	Millingimbi	A modular Remote Science Centre incorporating flexible use of space in a prefabricated steel design to deliver multi discipline science courses. It opens to a veranda/wet area, has ICT to support Distance Learning and amenities for visiting teachers.	\$1,970,000
7	Shepherdson College - Science Centre	Galiwinku	A modular Remote Science Centre incorporating flexible use of space in a prefabricated steel design to deliver multi discipline science courses. It opens to a veranda/wet area, has ICT to support Distance Learning and amenities for visiting teachers.	\$1,970,000
8	Tennant Creek High School - Science Centre	Tennant Creek	A modular Remote Science Centre incorporating flexible use of space in a prefabricated steel design to deliver multi discipline science courses. It opens to a veranda/wet area, has ICT to support Distance Learning and amenities for visiting teachers.	\$1,970,000

	School	P21 Program Management	Project Management /Supervision
1	Adelaide River School	DET/DCI	Coffey Projects
2	Alawa Primary School	DET/DCI	Thinc Projects
3	Alekarenge School	DET/DCI	Acer Forester
4	Alpurrurulam School	DET/DCI	GHD
5	Alyangula School	DET/DCI	Davis Langdon
6	Amanbidji School	DET/DCI	Davis Langdon
7	Amoonguna School	DET/DCI	Thinc Projects
8	Ampilatwatja School	DET/DCI	GHD
9	Angurugu School	DET/DCI	Davis Langdon
10	Anula Primary School	DET/DCI	GHD
11	Areyonga School	DET/DCI	Thinc Projects
12	Bakewell Primary School - project 2	DET/DCI	MKEA
13	Barunga School	DET/DCI	Davis Langdon
14	Batchelor Area School	DET/DCI	Coffey Projects
15	Bees Creek Primary School	DET/DCI	MKEA
16	Belyuen School	DET/DCI	Coffey Projects
17	Berry Springs Primary School	DET/DCI	Acer Forester
18	Borroloola School	DET/DCI	Coffey Projects
19	Bradshaw Primary School - stage 2	DET/DCI	RPP Aust (Hodgkinsons)
20	Braitling Primary School	DET/DCI	RPP Aust (Hodgkinsons)
21	Bulla Camp School	DET/DCI	Davis Langdon
22	Bulman School (Gulin Gulin)	DET/DCI	Davis Langdon
23	Clyde Fenton Primary School	DET/DCI	Coffey Projects
24	Douglas Daly School	DET/DCI	Coffey Projects
25	Driver Primary School	DET/DCI	Acer Forester
26	Driver Primary School - project 2	DET/DCI	Acer Forrester
27	Dundee Beach School	DET/DCI	Coffey Projects
28	Durack Primary School	DET/DCI	MKEA
29	Elliott School	DET/DCI	Acer Forester
30	Epenarra School - stage 2	DET/DCI	Acer Forester
31	Finke School	DET/DCI	Thinc Projects
32	Gillen Primary School	DET/DCI	RPP Aust (Hodgkinsons)

	School	P21 Program Management	Project Management /Supervision
33	Girraween Primary School	DET/DCI	Thinc Projects
34	Gochan Jiny Jira School	DET/DCI	Coffey Projects
35	Gray Primary School	DET/DCI	Thinc Projects
36	Gunbalanya School	DET/DCI	GHD
37	Haasts Bluff School	DET/DCI	Thinc Projects
38	Harts Range School	DET/DCI	GHD
39	Henbury School (Special)	DET/DCI	Thinc Projects
40	Howard Springs Primary School	DET/DCI	Thinc Projects
41	Humpty Doo Primary School	DET/DCI	Thinc Projects
42	Imanpa School	DET/DCI	Thinc Projects
43	Jabiru Area School	DET/DCI	Thinc Projects
44	Jilkminggan School	DET/DCI	Davis Langdon
45	Jingili Primary School	DET/DCI	Thinc Projects
46	Karama Primary School	DET/DCI	Thinc Projects
47	Katherine South Primary School	DET/DCI	Davis Langdon
48	Kintore Street School	DET/DCI	Coffey Projects
49	Lajamanu School (Hooker Creek)	DET/DCI	GHD
50	Laramba School (Napperby)	DET/DCI	Thinc Projects
51	Larapinta Primary School - Stage 2	DET/DCI	RPP Aust (Hodgkinsons)
52	Larrakeyah Primary	DET/DCI	GHD
53	Leanyer Primary School	DET/DCI	Thinc Projects
54	Lilla School (Ukaka)	DET/DCI	GHD
55	Malak Primary School	DET/DCI	Acer Forester
56	Mamaruni School	DET/DCI	Coffey Projects
57	Maningrida School	DET/DCI	Acer Forester
58	Manunda Terrace Primary School	DET/DCI	Thinc Projects
59	Manyallaluk School	DET/DCI	Davis Langdon
60	Mataranka School	DET/DCI	Davis Langdon
61	Mbungbara School	DET/DCI	Thinc Projects
62	Middle Point School	DET/DCI	Coffey Projects
63	Milikapiti School	DET/DCI	Coffey Projects
64	Milingimbi School	DET/DCI	Coffey Projects

	School	P21 Program Management	Project Management /Supervision
65	Millner Primary School	DET/DCI	GHD
66	Milyakburra School	DET/DCI	Davis Langdon
67	Moil Primary School	DET/DCI	Thinc Projects
68	Moulden Park Primary School	DET/DCI	Thinc Projects
69	Moulden Park Primary School	DET/DCI	Thinc Projects
70	Mt Allan (Yuelamu) - Resource Centre	DET/DCI	GHD
71	Murray Downs (Imangara) School	DET/DCI	Thinc Projects
72	Nakara Primary School	DET/DCI	Thinc Projects
73	Neutral Junction School (Tara) School	DET/DCI	Thinc Projects
74	Newcastle Waters School	DET/DCI	Thinc Projects
75	Nganmarriyanga School	DET/DCI	Coffey Projects
76	Ngukurr School	DET/DCI	Coffey Projects
77	Nightcliff Primary School	DET/DCI	Acer Forester
78	Ntaria School (Hermannsberg)	DET/DCI	Acer Forester
79	Numbulwar School	DET/DCI	Davis Langdon
80	Nyirripi School	DET/DCI	GHD
81	Parap Primary School	DET/DCI	Acer Forester
82	Peppimenarti School	DET/DCI	Coffey Projects
83	Peppimenarti School (Emu Point)	DET/DCI	Coffey Projects
84	Pigeon Hole School	DET/DCI	Davis Langdon
85	Pine Creek School	DET/DCI	Davis Langdon
86	Ramingining School	DET/DCI	Coffey Projects
87	Robinson River School	DET/DCI	Coffey Projects
88	Rockhampton Downs School (Wogayela)	DET/DCI	Thinc Projects
89	Ross Park Primary School	DET/DCI	Acer Forester
90	Sadadeen Primary School	DET/DCI	RPP Aust (Hodgkinsons)
91	Shepherdson College	DET/DCI	Acer Forester
92	Stirling School (Wilora)	DET/DCI	Thinc Projects
93	Stuart Park Primary School	DET/DCI	Acer Forester
94	Timber Creek School	DET/DCI	Davis Langdon
95	Titjikala School	DET/DCI	Thinc Projects
96	Urapunga School	DET/DCI	Davis Langdon

	School	P21 Program Management	Project Management /Supervision
97	Utopia School (Arparra)	DET/DCI	GHD
98	Wagaman Primary School	DET/DCI	DCI
99	Wallace Rockhole School	DET/DCI	Thinc Projects
100	Walungurru School (Kintore)	DET/DCI	GHD
101	Wanguri Primary School	DET/DCI	Thinc Projects
102	Waruwi School	DET/DCI	Coffey Projects
103	Watiyawanu School (Mt Leibig)	DET/DCI	Thinc Projects
104	Willowra School	DET/DCI	GHD
105	Woodroffe Primary School	DET/DCI	MKEA
106	Woolaning School	DET/DCI	Coffey Projects
107	Wugularr School	DET/DCI	Coffey Projects
108	Wugularr School	DET/DCI	Coffey Projects
109	Wulagi Primary School	DET/DCI	DCI
110	Yarralin School	DET/DCI	Davis Langdon
111	Yirrkala Homeland Centre (Boruwuy, Dhalinbuy, Garthalala Gangan)	DET/DCI	Coffey Projects
112	Yirrkala School	DET/DCI	Coffey Projects
113	Yuendumu School	DET/DCI	GHD

Q6 - PRIMARY SCHOOLS FOR THE 21ST CENTURY (P21)
 COMPLETED PROJECTS - PROJECT MANAGEMENT- As at 19/04/10

Attachment 2b

	School	P21 Program Management	Project Management / Supervision
1	Acacia Hill School	DET/DCI	RPP Aust (Hodgkinsons)
2	Alcoota School	DET/DCI	GHD
3	Bakewell Primary School - project 1	DET/DCI	MKEA
4	Bees Creek Primary School - project 1	DET/DCI	MKEA
5	Bradshaw Primary School - stage 1	DET/DCI	RPP Aust (Hodgkinsons)
6	Braitling Primary School - stage 1	DET/DCI	RPP Aust (Hodgkinsons)
7	Casuarina Street Primary School	DET/DCI	MKEA
8	Docker River School (Kaltukatjara)	DET/DCI	GHD
9	Durack Primary School - project 1	DET/DCI	MKEA
10	Epenarra School - stage 1	DET/DCI	Acer Forester
11	Gapuwiyak School	DET/DCI	GHD
12	Kalkaringi School - project 1	DET/DCI	Davis Langdon
13	Kalkaringi School - project 2	DET/DCI	Davis Langdon
14	Larapinta Primary School - stage 1	DET/DCI	RPP Aust (Hodgkinsons)
15	Larrakeyah Primary School - project 1	DET/DCI	GHD
16	Ludmilla Primary School	DET/DCI	GHD
17	Minyerri School	DET/DCI	Davis Langdon
18	Mutjitjulu School	DET/DCI	GHD
19	Nemarluk School (Special)	DET/DCI	Acer Forester
20	Papunya School	DET/DCI	Acer Forester
21	Pularumpi School	DET/DCI	Acer Forester
22	Umbakumba School	DET/DCI	DCI
23	Woodroffe Primary School	DET/DCI	MKEA
24	Yulara School	DET/DCI	GHD

	School	SLC Program Management	Project Management / Supervision
1	Alice Springs High School	DET	DCI
2	Gapuwiyak School	DET	DCI
3	Gunbalanya School	DET	DCI
4	Katherine High School	DET	DCI
5	Maningrida School	DET	DCI
6	Millingimbi School	DET	DCI
7	Shepherdson College	DET	DCI
8	Tennant Creek High School	DET	DCI

Q7 and Q8 - PRIMARY SCHOOLS FOR THE 21ST CENTURY
PROJECTS COMPLETED

Attachment 3

TENDERED AMOUNT / VARIATIONS / COST / PROJECT MANAGEMENT COST / FINAL COST- As at 19/04/10

	School	Tendered Amount	Final Cost	Variations	Variation Cost	Project Management Costs
1	Acacia Hill	\$630,537.27	\$739,149.09	Electrical Switchboard (separation of power between Acacia Hill & Sadadeen Primary schools & make good of road), wheelchair hoist, irrigation, relocation of bathroom thermostatic mixing valve	\$108,611.82	\$22,010.00
2	Alcoota	\$204,625.00	\$223,373.00	Additional verandah / vermin barrier – electrical savings, concrete footpaths/ connections/landscaping	\$18,748.00	\$6,977.27
3	Bakewell	\$2,107,428.00	\$2,576,079.14	Concrete spoon drain, new fence, refurbish and replace playground equip, install 2 panels of pool fencing, supply and install non slip vinyl to wet areas and cover to basketball court	\$468,651.14	\$90,001.25
4	Bees Creek	\$1,724,551.82	\$2,330,862.82	Covered area to existing basketball courts, library expansion, pergola extension	\$606,311.00	\$77,539.55
5	Casuarina Street	\$1,635,454.55	\$1,645,421.82	Sewer Invert pump, plant room gutter, additional electrical work	\$9,967.27	\$86,761.74
6	Docker River	\$199,420.91	\$199,420.91	Nil	Nil	\$6,137.27
7	Durack	\$2,071,689.09	\$1,982,112.37	The original contract included a provisional sum of \$850 000 to allow for works that were still to be developed and scoped. After all the unidentified works were costed, it resulted in the savings to the project.	-\$89,576.72	\$76,945.00
8	Gapuwiyak	\$3,059,854.73	\$3,059,854.73		Nil	\$30,868.18
9	Kalkaringi - Stage 1	\$613,181.82	\$1,531,707.37	Window upgrade, additional classroom/reception counter, asbestos removal and disposal, timeflow tap and plumbing connections, new wall section, supply lay and paint new decking base, supply transport and install new cabinets, benches, supply dog mesh to perimeter, supply and install 9 door closers.	\$493,525.55	\$69,284.48

Q7 and Q8 - PRIMARY SCHOOLS FOR THE 21ST CENTURY
PROJECTS COMPLETED

Attachment 3

TENDERED AMOUNT / VARIATIONS / COST / PROJECT MANAGEMENT COST / FINAL COST- As at 19/04/10

	School	Tendered Amount	Final Cost	Variations	Variation Cost	Project Management Costs
10	Kalkaringi - Stage 2	\$425,000.00	(see above)	(see above)		(see above)
11	Larrakeyah	\$1,781,389.64	\$1,998,007.43	Relocate demountable. Clean stormwater drains, sewer works, additional render & paint, fencing, concreting, canteen Shelving, storage & benches, smartboards, security, wade pool	\$216,617.79	\$67,364.55
12	Ludmilla	\$492,727.27	\$656,914.67	Replace roof, fix leaks, irrigation and illegal connection to fire line, removal of paint on aluminium frames, removal of asbestos, replace carpet supply amplification system, removal of rusty purloins and install new purloins, top soil/emergency light/ fire detection, Additional data and electrical works.	\$164,187.40	\$23,380.91
13	Minyerri*	\$1,305,757.27	\$1,660,904.18	Supply and install 10 high velocity fans, communications conduit/basketball backboard/verandah, Upgrade electrical/ play equipment /smoke detectors, credit to CTG communications cabinet shade cloth, extra over allowance for curtain fabric, additional stainless steel door kick plates	\$355,146.91	\$33,057.28
14	Mutitjulu	\$183,170.91	\$183,170.91	Nil	Nil	\$6,137.27
15	Nemarluk	\$466,914.55	\$496,863.64	Gutter, additional concrete, raise deck raising air con stand, enlarge footings sewer works, extra data points, cover vermin roof, 2 x 20 ft containers for 7 weeks and additional works for communications installation.	\$29,949.09	\$24,106.73
16	Papunya	\$490,187.27	\$585,728.56	Electrical upgrade, dog proofing, additional concrete, turf, additional phone/data line	\$95,541.29	\$27,653.20

TENDERED AMOUNT / VARIATIONS / COST / PROJECT MANAGEMENT COST / FINAL COST- As at 19/04/10

	School	Tendered Amount	Final Cost	Variations	Variation Cost	Project Management Costs
17	Pularumpi	\$567,239.83	\$705,884.07	Relocate class room, upgrade communication cable and new smart boards, supply and install awning and installation of smart board	\$138,644.24	\$23,867.19
18	Umbakumba	\$631,227.27	\$658,717.74	Provide ultra colorbond custom orb instead of roof sheeting, upgrade aircon system	\$27,490.47	\$16,377.27
19	Woodroffe	\$2,084,910.00	\$2,490,243.07	Vinyl flooring and storm water drain, relocate demountable, laptop charging stations, additional power points, locks and latches, extension to assembly /roof to basketball court	\$405,333.07	\$88,945.00
20	Yulara	\$198,280.00	\$204,600.00	Additional plumbing, paving and trenching	\$6,320.00	\$6,137.27

EXPLANATORY NOTES:

❖ Where the final cost is greater than the tendered amount, there are strategies and contingencies in place to deliver the variations. Variations arise due to unforeseen issues or a need to change building works. They can result from omissions and / or changes in the documentation or from requests from the school, and are accommodated wherever possible. All capital works projects have a percentage of their budgets set aside to meet such variations and are commonly known as 'construction contingency'. Variations are mostly funded from this contingency fund.

* Variations can also be made 'negatively'. That is an item can be deleted from the contract with agreement between the contractor and client. This can result in a saving as was the case at Durack.

Some tenders have been let which combine NT Government Funding (Primary School Upgrades) and 2 or more Commonwealth government funded programs (Closing The Gap) to gain better economies of scale in the delivery of multiple projects, as is the case with Minyerri.

Q9 - NATIONAL SCHOOL PRIDE (NSP)
ESTIMATED COMPLETION DATE- As at 19/04/10

Attachment 4a

	School Name	Estimated Completion Date
1	Alawa Primary	31/05/2010
2	Alcoota	31/05/2010
3	Alpurrurulam	31/05/2010
4	Ampilatwatja	31/08/2010
5	Angurugu School	30/06/2010
6	Anula Primary	31/07/2010
7	Bonya	31/12/2010
8	Bulman School	31/08/2010
9	Darwin Middle School	31/05/2010
10	Dundee Beach School	31/05/2010
11	Elliott	31/05/2010
12	Epenarra	31/05/2010
13	Finke	30/06/2010
14	Gapuwiyak School	30/05/2010
15	Gochan Jiny Jira School	31/07/2010
16	Gunbalanya	31/07/2010
17	Harts Range	30/09/2010
18	Imanpa	31/10/2010
19	Ipolera	30/06/2010
20	Katherine High School	30/06/2010
21	Kiana	30/06/2010
22	Kintore Street School	31/07/2010
23	Laramba (Napperby)	30/06/2010
24	Mamaruni	30/06/2010
25	Middle Point Primary	30/06/2010
26	Milingimbi School	31/05/2010
27	Milyakburra	31/05/2010
28	Minyerri School	30/04/2010
29	Moulden Primary	30/03/2010
30	Murray Downs School	31/05/2010
31	Newcastle Waters	31/05/2010
32	Ngukurr	31/05/2010
33	Nhulunbuy High	31/08/2010
34	Northern Territory Open Education Centre	30/04/2010
35	Numbulwar	30/06/2010
36	Nyirrpi	30/06/2010
37	Parap Primary	31/07/2010
38	Pine Creek School	30/05/2010
39	Robinson River School	30/06/2010
40	Rockhampton Downs (Wogayela)	31/05/2010
41	Sanderson Middle	30/06/2010
42	Shepherdson College	31/05/2010
43	Tara (Neutral Junction) School	31/05/2010
44	Ti Tree	30/08/2010
45	Titjikala	30/06/2010
46	Umbakumba	31/05/2010
47	Utopia School	30/09/2010
48	Watiyawanu (Mt Leibig)	30/06/2010
49	Woodroffe Primary	30/06/2010
50	Yarralin School	30/05/2010
51	Yilpara School	31/10/2010
52	Yirrkala Homeland School	30/06/2010
53	Yirrkala School	30/06/2010

ESTIMATED COMPLETION DATES- As at 19/04/10

	School Name	Estimated Completion Date
1	Adelaide River School	28/05/2010
2	Alawa Primary	30/11/2010
3	Alekarenge School	6/05/2010
4	Alice Springs School of the Air	31/08/2010
5	Alpurrurulam School	30/06/2010
6	Alyangula School	21/06/2010
7	Amanbidji School	1/06/2010
8	Amoonguna School	4/08/2010
9	Ampilatwatja School	31/05/2010
10	Angurugu School	21/06/2010
11	Anula Primary	31/05/2010
12	Areyonga School	4/08/2010
13	Bakewell Primary	23/11/2009
14	Barunga School	1/06/2010
15	Batchelor Area School	31/05/2010
16	Bees Creek Primary - Stage 2	5/05/2010
17	Belyuen School	30/09/2010
18	Berry Springs Primary	20/12/2010
19	Bonya School	31/12/2010
20	Borroloola School	31/08/2010
21	Bradshaw Primary - Stage 2	Stage 1 COMPLETE Stage 2 due 2011
22	Braitling Primary - Stage 2	Stage 1 COMPLETE Stage 2 - Jun 2010
23	Bulla Camp School	1/06/2010
24	Bulman School (Gulin Gulin)	1/06/2010
25	Canteen Creek School	31/08/2010
26	Clyde Fenton Primary	31/03/2011
27	Douglas Daly School	30/07/2010

	School Name	Estimated Completion Date
28	Driver Primary - Stage 1	30/06/2010
29	Driver Primary - Stage 2	30/06/2010
30	Dundee Beach	30/07/2010
31	Durack Primary	20/12/2010
32	Elliott School	16/05/2010
33	Epenarra School	Stage 1 COMPLETE Stage 2 Jan 11
34	Finke School	4/08/2010
35	Gillen Primary	Stage 1 -31/05/2010 stage 2 - 2011
36	Girraween Primary	30/11/2010
37	Gochan Jiny Jira School	27/08/2010
38	Gray Primary	30/11/2010
39	Gunbalanya School	31/05/2010
40	Haasts Bluff School	4/08/2010
41	Harts Range School	31/05/2010
42	Henbury School	4/08/2010
43	Howard Springs Primary	30/11/2010
44	Humpty Doo Primary	30/11/2010
45	Imanpa School	4/08/2010
46	Jabiru Area School	30/11/2010
47	Jilkminggan School	1/06/2010
48	Jingili Primary	30/11/2010
49	Karama Primary	30/11/2010
50	Katherine School Of the Air	27/08/2010
51	Katherine South Primary	30/06/2010
52	Kiana School	31/12/2010
53	Kintore Street School	27/08/2010
54	Lajamanu School (Hooker Creek)	30/04/2010

	School Name	Estimated Completion Date
55	Laramba School (Napperby)	4/08/2010
56	Larapinta Primary	Stage 1 COMPLETE stage 2 due Jun 2011
57	Larrakeyah Primary - Project 2	30/06/2010
58	Leanyer Primary	30/11/2010
59	Lilla School (Ukaka)	31/05/2010
60	MacFarlane Primary	31/03/2011
61	Malak Primary	31/05/2010
62	Mamaruni School	30/07/2010
63	Maningrida School	20/12/2010
64	Manunda Terrace Primary	30/11/2010
65	Manyallaluk School	1/06/2010
66	Mataranka School	1/06/2010
67	Mbunghara School	4/08/2010
68	Middle Point School	31/05/2010
69	Milikapiti School	30/07/2010
70	Milingimbi School	31/03/2011
71	Millner Primary	30/04/2010
72	Milyakburra School	30/09/2010
73	Moil Primary	30/11/2010
74	Moulden Park Primary - Stage 1	30/11/2010
75	Moulden Park Primary - Stage 2	30/11/2010
76	Mt Allan (Yuelamu)	31/05/2010
77	Murray Downs (Imangara)	4/08/2010
78	Nakara Primary	30/11/2010
79	Neutral Junction School (Tara)	4/08/2010
80	Newcastle Waters School	4/08/2010
81	Nganmariyanga	30/07/2010

	School Name	Estimated Completion Date
82	Ngukurr School	31/01/2011
83	Nhulunbuy Primary	31/03/2011
84	Nightcliff Primary	31/03/2011
85	Ntaria School (Hermannsberg)	8/06/2010
86	Numbulwar School	31/05/2010
87	Nyirmpi School	30/04/2010
88	Parap Primary	30/06/2010
89	Peppimenarti School - Stage 1	27/08/2010
90	Peppimenarti School - Stage 2 (Emu Point)	30/07/2010
91	Pigeon Hole School	1/06/2010
92	Pine Creek School	1/06/2010
93	Ramingining School	31/01/2011
94	Robinson River School	27/08/2010
95	Rockhampton Downs School (Wogayela)	4/08/2010
96	Ross Park Primary	15/06/2011
97	Sadadeen Primary	30/06/2010
98	Shepherdson College	31/12/2010
99	Stirling School (Wilora)	4/08/2010
100	Stuart Park Primary	30/06/2010
101	Tennant Creek Primary	30/06/2011
102	Ti Tree School	31/08/2011
103	Timber Creek School	1/06/2010
104	Titjikala School	4/08/2010
105	Urapunga School	1/06/2010
106	Utopia School (Arparra)	31/05/2010
107	Wagaman Primary	31/05/2010
108	Wallace Rockhole School	4/08/2010

	School Name	Estimated Completion Date
109	Walungurru School (Kintore)	31/05/2010
110	Wanguri Primary	30/11/2010
111	Warruwi School	30/07/2010
112	Watiyawanu School (Mt Leibig)	4/08/2010
113	Willowra School	30/04/2010
114	Woodroffe Primary - Stage 2	31/07/2010
115	Woolaning School	27/08/2010
116	Woolianna School	31/01/2011
117	Wugularr School - Stage 1	30/09/2010
118	Wugularr School - Stage 2	30/07/2010
119	Wulagi Primary	31/05/2010
120	Yarralin School	1/06/2010
121	Yilpara Homeland Centre	27/08/2010
122	Yirrkala Homelands (Boruwuy, Dhalinbuy, Garrthalala Gangan)	20/12/2010
123	Yirrkala School	30/06/2010
124	Yuendumu School	31/05/2010

Q9 - SCIENCE AND LANGUAGE CENTRES (SLC) -
ESTIMATED COMPLETION DATES - As at 19/04/10

Attachment 4c

	School Name	Estimated Completion Date
1	Alice Springs High School- Language Centre	24/05/2010
2	Gapuwiyak School - Science Centre	31/12/2010
3	Gunbalanya School - Science Centre	31/12/2010
4	Katherine High School - Sports Science Centre	30/06/2010
5	Maningrida School - Language Centre	31/12/2010
6	Millingimbi School - Science Centre	30/11/2010
7	Shepherdson College - Science Centre	30/11/2010
8	Tennant Creek High School - Science Centre	30/06/2010