

LEGISLATIVE ASSEMBLY OF THE NORTHERN TERRITORY

WRITTEN QUESTION

Mr Maley to the Minister for Infrastructure, Planning and Logistics:

Nightcliff Police Station

The design and construction tender for the Nightcliff Police Station was awarded in December 2019 for \$10.6 million and construction commenced in April 2020, scheduled for completion in early 2021.

Questions:

1. Were there any tender variations for this project? If so, how many and what was the cost?
2. Were there any cost blowouts above the \$10.6 million contract price? If so, what were the issues and how much were the cost blowouts?
3. Construction of the Nightcliff Police Station was scheduled for completion in early 2021. Why was this extended to December 2021?
4. Was there any asbestos found during the demolition of previous housing in John Stokes Square? If so, what was the remediation cost of removing the asbestos? Was this included in the original contract price or was this additional? If so, how much was the asbestos remediation cost?
5. What was the impact of part road closures on Progress Drive on the Nightcliff shopping precinct? How many businesses closed in this area during this period?