



LEGISLATIVE ASSEMBLY OF THE NORTHERN TERRITORY
12th Assembly

Public Accounts Committee

Inquiry into Management of ICT Projects

Terms of Reference

In accordance with its resolution on 28 August 2013, the Public Accounts Committee has adopted the following terms of reference for an inquiry into the Management of ICT Projects:

The Committee inquire into and report on issues regarding the management by government agencies of the implementation of information and communication technology (ICT) projects in the Northern Territory arising from the Auditor-General's reports on the Department of Infrastructure's Asset Management System, the Department of Health's Grants Management System and the Power and Water Corporation's Asset Management System, including:

1. The factors that are considered to have determined either success or failure in outcomes in regards to:
 - (a) Cost
 - (b) Time
 - (c) Meeting user needs
 - (d) Meeting project objectives
2. Lessons learned from the implementation of each of the projects mentioned above and how that experience might influence the management of future ICT projects.
3. Options for improving ICT procurement and management across government.