

# ESTIMATES COMMITTEE

## Question Taken on Notice

**Date:** 12 June 2018  
**Subject:** Carpark Howard Springs Recreational Reserve  
**From:** Member for Nelson  
**To:** Minister for Infrastructure, Planning and Logistics  
**Agency:** Department of Infrastructure, Planning and Logistics

---

**Number:** 2.12

**Question:** How come the carpark at the Howard Springs Recreational Reserve went from \$1.1M last year to \$0.63M this financial year and why has no work started.

**Answer:**

The total budget remains as \$1.121 million. At the time of Budget preparation the estimated spend for June 2018 was \$484 000 which is why \$637 000 was the revoted figure in BP4. The contract was awarded to Earthbuilt Pty Ltd on 7 December 2017. Works were suspended due to the Wet season, however the contractor has commenced clearing on site this week.

### LEGISLATIVE ASSEMBLY OF THE NT TABLED DOCUMENTS

Committee: *Estimates*  
Paper No: *2-8* ..... Date: *12/06/18*  
Tabled By: *Nelson*  
Signed: *[Signature]*

*Answer to QON 2.12*