

## LEGISLATIVE ASSEMBLY OF THE NORTHERN TERRITORY

### WRITTEN QUESTION

Mr Higgins to the Minister for Infrastructure, Planning and Logistics:

#### PFES facilities

- 1. Under the revote, the Commonwealth funded new multipurpose police complex in Ngukurr has been allocated \$11.3M – what is the timeframe for that project?**

Design is estimated to be complete by 31 August 2018 with the tender to be advertised in September 2018 and contract award in November 2018, all pending resolution of land tenure. Construction will be undertaken over a 12 month period.

- 2. When will the new \$7M Katherine fire station (co-located with St John Ambulance) be completed?**

The Katherine Fire Station contract is due for completion in Quarter one 2019.

- 3. The revote program provides for upgraded and new police facilities at East Arnhem (\$12.2M), Maningrida (\$15.4M) and Palmerston (\$28.1M) – what will be the aimed for completion dates for these projects? For those which have begun, are they on time?**

- Alyangula Police Station – project will be complete in Quarter three 2018.
- Angurugu Police Station – tender closed on 11 July 2018 and project is on track for completion in Quarter two 2019.

- Maningrida Police Station – land tenure issues have delayed this project. Once land tenure is resolved it is anticipated construction will be completed in Quarter two, 2020.
- Palmerston Police Station – due for completion Quarter two 2019.