

Estimates Committee 2010
Questions Taken On Notice

(11/06/2010 to 18/06/2010)

Date: 16/06/2010

Output:

Sub Output:

Subject: Tiger Brennan Stage 2

From:Mr Gerry Wood to Hon Gerry McCarthy
Construction

6-12

Question:

In relation to Tiger Brennan stage 2, could the department give us the original estimate; the tender price; an estimate of the actual final price; what extras have been claimed by the contractors; were they approved and who approved any extra costs; and, do you think the project will be finished on time?

Answer:

Answered On: 02/09/2010

ESTIMATES COMMITTEE

Question Taken on Notice

Date: 13 August 2010 Output: Construction and Infrastructure
Sub Output:

Subject: Tiger Brennan Drive Stage 2

From: The Hon Gerald McCarthy MLA To: Mr Gerry Wood

Department: Department of Construction and Infrastructure

Number: Question on Notice 6.12

Question:

In relation to Tiger Brennan Stage 2. Could the department give us the original estimate; the tender price; an estimate of the actual final price; what extras have been claimed by the contractors; were they approved and who approved any extra costs; and, do you think the project will be finished on time?

Answer:

TIGER BRENNAN STAGE 2

The original estimated price was \$89 million

The final tender price was \$84.1 million.

It is estimated that this project completion price will be \$91.3 million.

All variations have been requested by the client and approved by Management in line with Government Procurement Regulation requirements.

This project is expected to be completed on time.

NOTE. All prices are GST exclusive