## ESTIMATES COMMITTEE Question Taken on Notice

## **Question Number:** 4.14

Output Number: 9.1

Date: 8 December 2020

From: Member for Nelson

To: Hon Eva Lawler

Portfolio: Infrastructure, Planning and Logistics

Agency: Department of Infrastructure, Planning and Logistics

Subject: Variation cost of Myilly Point landscaping and playground

## QUESTION:

What is the total cost of the variation in relation to the Myilly Point landscaping and playground?

## ANSWER:

The total costs of the variations in relation to the Myilly Point landscaping and playground project is \$1.7 million (GST exclusive). This variation is due to asbestos contamination and remediation.