

Coordinating Jabiru's Future

Future of Jabiru Steering Committee

- Gundjeihmi Aboriginal Corporation
- Department of the Chief Minister
- Department of Tourism and Culture
- Department of Prime Minister and Cabinet
- Department Industry, Innovation and Science
- Northern Land Council
- West Arnhem Regional Council
- ERA
- Parks Australia/Department of Environment and Energy
- Department of Infrastructure and Regional Development

Key Actions

- Governance architecture
- Implementation Plan (1 page document with blue squares)
- Communications Plan

Priority Work Streams and Projects

	Work stream	Participating agencies	Sub-Projects
1	Infrastructure	DCM (Lead) GAC NLC PM&C DIPL DIIS DIRD ERA NTG various Parks Australia WARC OTL (Observer)	<ul style="list-style-type: none"> • GHD report response • Rehabilitation and Cost Sharing Agreement • Masterplan stage 2 - Footprint • Town plan • Essential Services • Airport • Lake • Land fill, depot and town entry
2	Economic Development	GAC/DCM NLC PM&C DIIS DTBI DCM DTC DIPL IBA Parks Australia	<ul style="list-style-type: none"> • Lakeside Development • DWA • Regional Economic development plan • Kakadu Investment
3	Housing and services	DCM (Lead) DHCD Territory Families DoE DoH (Lead) GAC NLC WARC ERA Parks Australia	<ul style="list-style-type: none"> • Town camp • Government and industry housing • Education and recreation area • Youth services • Community Owned Housing Entity • Bininj space

4	Township leasing	GAC NLC PM&C (lead) EDTL NTG (observer)	<ul style="list-style-type: none">• S19A lease• Township entity• Mirrar Holding Corporation
---	------------------	---	---

*Lead agency

Suggestion Only