

ESTIMATES COMMITTEE

Question Taken on Notice

Question Number: 2-10

Output Number: 13-1

Date: 15/06/2022

From: Mr Gerard Maley

To: Hon Eva Lawler

Portfolio: Infrastructure, Planning & Logistics

Agency: Infrastructure, Planning & Logistics

Subject: Borroloola cyclone shelter

QUESTION:

When will the Borroloola Cyclone Shelter be built?

ANSWER:

- Stage 1 – Borroloola Basketball Court Shade Structure
 - Construction completed in December 2021. Identified defects were rectified for full completion February 2022.
- Stage 2 – New Sports and Cyclone Shelter
 - Design consultancy tender closed 27 July 2021 and was awarded to DKJ project Architecture Pty Ltd on 28 October 2021. Consultancy was due to be completed in February 2022. Delays are being experienced due to ongoing complexities with relevant authorities and site services.
 - Final design, Quantity Survey on drawings and approval from Roper Gulf Regional Council anticipated during July 2022, with the construction tender to be released shortly thereafter.
 - Anticipated completion is mid-2023.