

**LEGISLATIVE ASSEMBLY OF THE NORTHERN TERRITORY**

**WRITTEN QUESTION**

Mr Higgins to the Minister for Infrastructure, Planning and Logistics:

**Infrastructure projects status**

- 1. How many government infrastructure projects have been reprioritised or pushed back since 1 July 2017? Which ones and what was the total value of those projects??**

A total of \$148.56 million has been pushed back or reprioritised since 1 July 2017, including:

- \$47 million - Myilly Point Museum was reprioritised and remains allocated against City Deals in forward works
- \$95 million - Ship Lift Facility now to be delivered in 2019-20, given revised scheduled of works.
- \$960 000 - Parliament House upgrade audio visual equipment now to be delivered in 2019-20, given revised scheduled of works.
- \$2 million - Headworks to support development the Berrimah North area plan stage 2 now to be delivered in 2018-19, given revised scheduled of works.
- \$3.6 million - Darwin Botanic Gardens stage 2 now to be delivered in 2019-20, given revised scheduled of works.

- 2. Of those delayed, why have they been delayed?**

Answered in question 1.

- 3. Please provide a list of those reprioritised or delayed.**

Answered in question 1.