

ESTIMATES COMMITTEE

Question Taken on Notice

Question Number: 2.6	Output Number: Opening Statement
Date: 11/06/2025	
From: Member for	To: Minister for Logistics and Infrastructure
Portfolio: Logistics and Infrastructure	
Agency: Department of Logistics and Infrastructure	
Subject: Australian Government committed funds to upgrade roads	

QUESTION:

Australian Government has committed 50M to seal and upgrade roads, To commence early 2025 into 2027.

- Imanpa Road
- Emu Point Access Road
- Mungkarta Access Road

Can the Minister please provide breakdown of each project for design commencement and completion.

ANSWER:

- Imanpa Road – The detail design work is anticipated to commence in Q1 2026 with completion anticipated by the end of Q4 2026. Pending environmental and landowner approvals, the project will proceed to tender in early 2027.
- Emu Point Access Road – The detail design work is anticipated to commence in Q1 2026 with completion anticipated by the end of Q4 2026. Pending environmental and landowner approvals, the project will proceed to tender in early 2027.
- Mungkarta Road – There is still uncertainty regarding the ownership and long-term responsibility for Mungkarta Road. Once these issues are resolved and the design criteria are agreed upon, the project will proceed to the design phase.

LEGISLATIVE ASSEMBLY OF THE NT
TABLED DOCUMENTS

Committee: Estimates
 Paper No: 2-2 Date: 11/16/25
 Tabled By: Minister of Logistics & Infrastructure
 Signed: [Signature]

