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Subject: 
 

1000 ML water transmission pipeline to Palmerston 
     

From: Mr Gerry Wood to Power and Water Corporation 
Power and Water Corporation 

 

 

10-2 
  

Question: Question on Notice No 10.2 
 
Mr WOOD: For the 1000 ML water transmission pipeline to Palmerston, 
what was the original estimated cost, what was the tender price, what was 
the final price when it had finished, and were there any extra payments 
required? 
 
Mr CHAIRMAN: That is question is No 10.2. 

     

Answer: 
   

Answered On: 18/06/2010 
Answer:  

 
Answer to Question on Notice 10.2 
 
Mr MACRIDES: It is question on notice 10.2. The original estimate which 
was done some 10 years ago, in fact, was $7.5m and, because it has been 
on the planning stage for quite some time, tenders were called and tenders 
came in at $8.4m. The final cost was $9m and, I would imagine the $600 
000 difference between the tender and the final price, was some variations 
that occurred during the course of the construction process. 

 


